SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:08 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 533  Const Calendar Day: 955 Date: 20-Apr-2012  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 06:30 pm Break: 00:30 Over Time:  03:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute
Cable Compaction

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the cable compaction on the South
main span between panel plates 46 & 48 . They started at 7:00 AM.

Obra , Carlos , Jeffery , Mario , & Roger had to work on the compaction . Crews had to compact the
cable between Panel Plates 46 & 48 . They had to prepare their tools & equipments . They were done at
7:10 AM. They started to compact at the upper edge of the cable band at panel plate 46 at 7:15 AM.

Crews had to power problem at 7:30 AM. ABF technician came to the site & repaired the wiring .
Crews resumed working at 7:45 AM. They had to compact the strands , install nylon straps on both sides
of the compaction machine , measure the cable , release the pressure , compact again , install 2 stainless
steel straps at each location , release the machine , release the nylon straps , move 1.0 to 1.3 meters to
the next location .

At 12:00 PM. Crews had to worked on 7 locations . At 11:30 AM. Crews had problem with the
power for the 2nd time . ABF technician was called to the site to repair the power line .

In the afternoon , crews had to move down the cable 10 meters , remove the tapes on the outer
strands , compact the cable , install nylon straps , back up between panel plates 46 & 48 to compact the
cable . Crews started at 12:40 PM. They were done at 3:00 PM.

After that , crews resumed to work on the cable compaction at the cable band at panel platers # 48
. Following the same procedures as previous locations . Crews started at 3:20 PM. They were done at 5:00
PM. Crews had to wrap up their tools & equipments. They left at 5:10 PM. Lorraine & | left the field at
7:20PM.

| had to measure the cable height & width at the strap locations . The height range is between 780
mm. & 783 mm. The width range is between 795 mm. & 803 mm.

In the office | had to work on my reports . | was done at 6:30 PM.

04-0120F4 Bid ltem: 067 C-PWS-SUC.067 Compact Suspension Cables
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00
Ironworker APP MARIO MARQUEZ 8.00 2.00 0.00 10.00
Ironworker JNM JEFFERY STEWART 8.00 2.00 0.00 10.00
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00
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